PROJECT CHARTER

Official Project Name

Student Study Planner

Project Sponsor

University / Educational Institution

Project Manager

Section 4 (girls)

Purpose of the Project

The purpose of the project is to help students organize their study time, manage their academic tasks, and keep track of important exams and deadlines.

Business Case

The Student Study Planner is designed to help students manage their academic responsibilities in an organized and efficient way. The application will allow students to create study plans, add subjects and tasks, set deadlines, and receive reminders for upcoming activities.

The application will help students avoid forgetting important assignments or exams and make it easier for them to follow their study schedules. It will provide a simple and user-friendly way to organize their academic life in one place.

Key Deliverables

- A mobile application for students.
- Study schedule and timetable.
- Subject and task management.
- Exam and assignment deadline tracking.
- Reminder and notification system.
- User-friendly interface.

Project Milestones

- **Requirements Review:** Requirements specifications are complete, correct, approved, and suitable. By 09/10/2026
- **Critical Design Review:** Detailed designs fully implement the system architecture, are approved, and are suitable for input into the development of code. By 25/10/2026
- **System Test Review:** The software product has passed system testing and is suitable for input into acceptance testing. By 10/11/2026
- **Product Operational:** The software is in use in its target operational environment. By 25/11/2026

Project Resources

Staff:

- 2 Android developers
- 1 Back-end developer
- 1 UI/UX designer
- 1 Tester

Hardware:

- 4 laptops
- 1 server

Software:

- Programming and development tools
- Database management software
- UI/UX design software

Budget

The budget allocated for this project is 20,000 L.E.

Constraints

- The project must be delivered within the specified budget.
- The project must be completed within the agreed project schedule, by 25/11/2026.
- The application should be easy to use and suitable for students.
- The application must support the required study-planning features.

High-Level Risks

- Inaccurate estimation of the project time or cost.
- Scope creep due to uncontrolled changes in requirements.
- The project team may misunderstand the requirements.
- Technical problems during development.
- Loss of a key team member.
- The application may not meet students' expectations.
- Problems with notifications or reminders.
- The project may not be completed within the planned schedule.